
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 PHMC Environmental Management Performance Report – November 2001 
 Section D – River Corridor Waste Management 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Section D 
 River Corridor Waste Management 
 
 
 
 
 
 
 
   PROJECT MANAGERS 
 B. Bilson, RL 
 (509) 376-6628 
 
 N.C. Boyter, FH 
 (509) 373-3725 
 
 
 
 
                                                                                                                                       DOE/RL-2000-76, Rev. 13 



PHMC Environmental Management Performance Report               November 2001 
Section D                    River Corridor Waste Management  

    

DOE/RL-2000-76, Rev. 13 River Corridor Waste Management D: 1 
 
 

INTRODUCTION 
 
The River Corridor Waste Management consists of the 300 Area Liquid Effluent Treatment Facility, Project 
Baseline Summary (PBS) RL-RC05, Work Breakdown Structure (WBS) 3.1.5.2. 
 
NOTE: Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of November 30, 2001.  All other information is as of 
December 27, 2001. 
 

NOTABLE ACCOMPLISHMENTS 
 
The 300 Area Treated Effluent Disposal Facility (TEDF)  During the month of November, the 
TEDF treated 5.27 million gallons of wastewater.  In addition, on December 7, 2001 the TEDF achieved a 
processing milestone of 2 billion liters of wastewater treated since the inception of operation.   
 

SAFETY 
 
Safety and Conduct of Operations information is reported in section E. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Permit By Rule Treatment at 300 Area TEDF  FH investigated the potential to treat limited 
categories of liquid non-radioactive hazardous wastes using the existing capabilities of the 300 Area TEDF 
by applying a permit exclusion available within the waste regulations.  Treatment of hazardous wastes at 
TEDF could provide a low-cost option for disposal of some wastes currently sent off-site.  The regulatory 
analysis and cost-benefit evaluation concluded that there is an opportunity to better utilize existing assets 
and resources while remaining compliant with applicable regulations.  Initial implementation activities are 
planned through the remainder of FY 02. 
 

Opportunities for Improvement 

 
Conduct of Operations Improvement Initiative – A Conduct of Operations Improvement Plan has 
been initiated to improve organizational performance, and to create a culture change regarding effective 
implementation of Conduct of Operations principles.  The first three months of the Conduct of Operations 
Improvement Plan have been completed.  Each facility and participating organization has spent time 
reviewing its Conduct of Operations Matrix, identifying areas of improvement and communicating results 
to the staff.  The 310 facility project director will provide a summary review of progress at the two, four 
and six-month milestones.  The four-month status meeting took place on December 6, 2001. 
 

UPCOMING ACTIVITIES 
 
Effluent Tank  Replace effluent tank by April 2002. 
 
TEDF Database Servers  An upgrade to TEDF database servers will be complete by April 2002. 
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Milestone Achievement  
 
None to report. 
 

PERFORMANCE OBJECTIVES 
 
None to report. 
 
 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 
 
 
 
 
 
 
 

 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The unfavorable schedule variance of $12K (2 percent) is within established thresholds.  The favorable 
cost variance of $84K (16 percent) was due to fiscal year startup anomalies, e.g., Bonneville Power 
Administration (BPA) costs not received as planned. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$12K) 
 
All schedule variances are within threshold. 
 

Cost Variance Analysis:   (+$84K) 
 
300 Area TEDF — 3.1.5.2/RC05   
Description and Cause: The favorable cost variance was due to fiscal year startup anomalies, e.g., BPA 
electricity cost not received as planned along with labor underruns resulting from staff working on other 
priority work scope. 

Impact:  No Impact. Underruns will be utilized to support other high priority project work scope. 
Corrective Action: No corrective action required. 

 
 
 
 

Sub-Project BCWS BCWP ACWP SV % CV % BAC EAC

 PBS RC05    
WBS 3.1.5.2 

 300 Area Liquid 
Effluent Treatment 
Facility 520 508 424 (12) -2% 84 16% 3,903 3,903

Total RC05 520 508 424 (12) -2% 84 16% 3,903 3,903

F I S C A L   Y E A R    TO    D A T E  
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ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 


